
TOWN OF BURRILLVILLE

LIBRARY BUILDING COMMITTEE

 MEETING MINUTES 

REGULAR MEETING of the Burrillville Library Building Committee

held Wednesday, May 25, 2006 at 4:00 P.M. at the Burrillville Town

Hall, 105 Harrisville Main Street, Harrisville, RI.

MEMBERS PRESENT:  Victor D. Antoniello, David C. Ketcham, Robert

J. Martel, G. Wayne Miller, Christopher Blakely, James Moran,

MEMBERS ABSENT: Michael A. Caron 

EX OFFICIO MEMBER ABSENT:  William A. Andrews, Town Councilor

OTHERS PRESENT:  Jay Litman                    

The meeting was called to order at 4:10 P.M. by Vic Antoniello,

Committee Chair 

I.    	REVIEW AND ACT ON THE FOLLOWING CORRESPONDENCE:

A.	A motion was made by David Ketcham and seconded by James

Moran to receive and file the “Barr, Inc Quick Reference” delivered by

Joseph Saracino of Laborers’ International Union of North America. 

Jay Litman agreed to review a copy of the documents and provide the



Committee with feedback relative to Barr.  With no further discussion

the vote in favor was unanimous.

II.	DISCUSS CONSTRUCTION BIDS AND SCHEDULE TO INTERVIEW

BIDDERS.

Jay Litman continues to review the construction bids and proceed

with further value engineering on the project.   Material costs on the

bids appear to have been inflated since purchases will not be made

until next year.  This is a prevalent practice due to the recent spike in

transportation and construction material costs.  Other items being

reviewed are the site remediation costs and sales tax charges

assessed to the project.

Vic Antoniello has scheduled a meeting with Walter Kane and Mike

Wood to explore the possibility of re-bidding the project.  A recent

article in the Woonsocket Call reported on the bid opening, stating

that bids had come in higher than budgeted.  

	Contractor interviews will be scheduled for Thursday, May 31, 2006

beginning at 4:00 p.m. A one hour time slot will be allotted each

contractor for presentation and questions.  Bernadette Schuster will

provide a schedule as soon as the contractors have been contacted

and scheduled.    



	III.	GENERAL DISCUSSION OF THE PROJECT

		Included above

A motion was made by James Moran and seconded by Chris Blakely

to suspend the meeting for a recess at 5:10 p.m.  With no further

discussion the vote in favor was unanimous.

IV.	REQUEST FOR EXECUTIVE SESSION FROM VICTOR

ANTONIELLO, CHAIR, PURSUANT TO RHODE ISLAND OPEN

MEETING LAW [42-46-5 (A) (1)] FOR DISCUSSIONS RELATING TO

JOB PERFORMANCE:  INTERVIEWS OF CANDIDATES FOR CLERK

OF THE WORKS FOR THE LIBRARY BUILDING PROJECT. 

A motion was made by James Moran and seconded by David

Ketcham to reconvene the meeting at 5:45 p.m. in Executive Session

and begin the interviews for the Clerk of the Works candidates.  With

no further discussion the vote in favor was unanimous.

EXECUTIVE SESSION

A motion was made by David Ketcham and seconded by Christopher

Blakely to adjourn the Executive Session at 8:56 p.m.  With no further

discussion the vote in favor was unanimous.

A motion was made James Moran and seconded by David Ketcham to



seal the minutes of the Executive Session and resume the Regular

Meeting at 8:56 p.m.  With no further discussion the vote in favor was

unanimous.

A motion was made David Ketcham and seconded by Christopher

Blakely to narrow the pool of candidates from six (6) to three (3)

based upon the interview results and invite the three (3) highest

scoring candidates for a second interview.  With no further

discussion the vote in favor was unanimous.

V.	ADJOURNMENT

A motion was made by James Moran and seconded by Christopher

Blakely to adjourn at 8:57 P.M.  With no further discussion the vote in

favor was unanimous.

The next meeting is scheduled for Wednesday, May 31, 2006, 5:00

p.m. at        Burrillville Town Hall Chambers.    

 

Information relating to the meeting is on file with the record of the

minutes in the           office of the Town Clerk.

Recorded by_____________________________________



						Bernadette M. Schuster, Clerk to the Committee	

					

				Approved by_____________________________________

							Library Building Committee Member	

				Date Approved ___________________________________


